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Quarterly Overview

Reporting Country Namibia Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 57%
Collaborating Partners The Union 3. Infection Control 75%
Date Report Sent 4. PMDT 50%
From Omer Ahmed Omer 5. TB/HIV 38%
To USAID Mission Namibia 6. Health Systems Strengthening 79%
Reporting Period April-June 2012 7. M&E, OR and Surveillance 63%

Overall work plan completion 60%

Most Significant Achievements 

Overall work plan implementation status

TB CARE I continued to provide wide-ranging TA, through resident ial and international consultants, to 
the NTLP throughout the quarter . Some of the notable achievements of the quarter include: 
• Provision of TA to the NTLP continued throughout the period under review. In-country and 

international TA was provided to the program this quarter. This TA also extended to other 
directorates within the ministry. 

• Participated in NTLP meetings to consolidate 2012 plans and review of implementation progress 
through Joint planning and progress review meetings with the NTLP that helped to have focussed 
implementation of APA 2 throughout the quarter 

• An annual retreat for Community Based TB Care field promoters was held in Windhoek; a total of 66 
(60 females and 6 males) CBTBC workers (including field promoters, supervisors and district TB and 
Leprosy coordinators ) attended the 2½-day event 

• Hosted a 5-day international PMDT training in Walvis Bay, Erongo region; 19 (11 males and 8 
females)attended this training, through collaboration with The Union 

• Hosting a TB/HIV  TWG meetings targeting TB/HIV OGAC proposal development/implementation 
modalities 

• TB IC planning and review meeting; a total of 27 TB IC focal persons (20 females and 7 males) 
attended the review meeting 

• Engaged private practitioners in TB, and TB/HIV care through CME sessions in Erongo region; a total 
of 15 (5 females and 11 males) attended the CME session with support from TB CARE 1. 

• Facilitated and provided financial support  in collaboration with ITECH for the training of 14 nurses 
(11 males and 3 females) from the ministry of Defence as well as for 15 doctors (11 males and 4 
females)from the private sector. 

• Consultations for DR TB cases with district and regional teams through Central Clinical Review 
Council (CCRC); all planned CCRC weekly meetings were held during the quarter. This allowed the 
regions to timeously commence DR TB patients/suspects on second line TB medicines as well as 
reviews of non-effective regimens . 

• Supported ambulatory care for TB patients  in Tsumkwe constituency, Grootfontein district, through 
support visits from 2 national level staff during the quarter. This also provided an opportunity for 
on-site supportive supervision and participation on a delayed commemoration of the World TB day 
in the constituency. 

• Participating in an Annual USAID Health Office Forward Retreat in Erongo, which was an eye-opener 
in a full picture of the USG's involvement in HIV/AIDS and Health related issues in the region and it 
allowed an opportunity for supportive mentorship to CBTBC implementers in the region. Some 
selected TB related site visits to DOT points, DR TB management unit as well as community income-
generating projects broadened the scope of TB CARE I planning for the future. 

Implementation of APA2 is on track; more than 50% of the planned activities have already been 
implemented at this stage. 



In-country Global Fund status and update

Technical and administrative challenges

implemented at this stage. 

Uncertainties associated with pending downsizing of the  KNCV Namibia Office with decreasing USAID 
Child Survival and Health (CSH) funds for TB as of October 2013, and lack of capacity at national level to 
takeover some functions/all functions currently  conducted by  KNCV/TB CARE I technical  team.  

Global fund disbursements have started again but there may be potential delays in disbursement of 
Global Fund SSF that may necessitate  to use part of the 'savings' from APA2 as gap-filling for selected 
NGOs involved in CBTBC services. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with TB 
services provided 
(Population/Patient 
centred Approach)

1.1.1 Updated information available 
on the quality of services from a 
patients’ perspective
Indicator Value: Yes/No

No 2009 Yes 2014 Annual 2. Modalities of conducting this 
are not clear. The result may 
still not be available at the 
end of APA2

1.2.4 CB-DOTS program is 
implemented
Indicator Value: Score (0-3) based 
on definition.

2 2009 3 2014 3 CB--DOTS expanded to remaining 
districts of Erongo and Karas 
regions.

Erratic funding from Global 
Fund may affect 
implementation of CB-DOTS 
in some regions

1.2.5 Capacity building of health care 
workers
Description: Number of field 
promoters (health care workers) 
trained on any area of TB control 
using TB CARE 1 funds
Indicator value: Number
Level: National and Regional (TB 
CARE 1 geographical area)
Source of funds: TB CARE I 
project/USAID
Frequency: Quarterly/Annually
Means of Verification: Training 
reports
Disaggregation: by gender and type 
of training

47 (41 
field 

promoters 
and 6 

superviso
rs)

2011 63 2012 63 All 63 field promoters were trained 
through the annual retreat for 
CBTBC providers held this quarter.

nil

Expected 
Outcomes

Outcome Indicators

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

1. Universal and Early Access
Baseline Target



1.2.6 Direct salary/stipend support 
for health care workers
Description: The proportion of USAID 
salary/stipend supported health 
workers who should remain in-
country beyond USAID support that 
are known to have been absorbed by 
Namibian stakeholders.
Indicator value: Percentage
Level: National
Source of funds: TB CARE I 
project/USAID
Frequency: Annual
Means of verification: Employment 
contracts 
Numerator: Number of USAID 
salary/stipend supported health 
workers absorbed by Namibian 
stakeholders at the end of each year.
Denominator: Total number of USAID 
salary/stipend supported health 
workers in the region at the 
beginning of the TB CAREI project

N/A N/A 100% 
(63/63)

2012 100% All 63 field promoters were paid 
their stipends this quarter.

nil

Technical Area
Result

Data Year Data Year Y2
3.2 Scaled-up 
implementation of 
TB-IC strategies

3.2.1 “TB IC core package” strategy 
has been adapted and adopted
Indicator Value: Score (0-3) based 
definition.

2 2009 3 2014 3 TBIC implemented throughout the 
country

nil

Technical Area
Result

Data Year Data Year Y2
Expected 
Outcomes

Baseline Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

3. Infection Control
Expected 
Outcomes

Outcome Indicators

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)

Outcome Indicators

Challenges and Next 
Steps to Reach the Target

Baseline Target

Target
4. PMDT

Highlights of the Quarter



4.1.2 MDR TB patients who are still 
on treatment and have a sputum 
culture conversion 6 months after 
starting MDR-TB treatment
Indicator Value: Per cent
Numerator: Number of MDR TB 
patients in a cohort who are still on 
treatment and had culture conversion 
latest at month 6 (having had 2 
negative sputum cultures taken one 
month apart and remained culture 
negative since)
Denominator: Total number of MDR 
patients who started treatment in the 
cohort.

52% 
(143/275)

2009 65% 2014 annual An annual figure will be reported in 
the last quarter of 2012.

nil

4.1.3 MDR TB patients who are still 
on treatment and have a sputum 
culture conversion 11 months after 
starting MDR-TB treatment
Indicator Value: Per cent
Numerator: Number of MDR TB 
patients in a cohort who are still on 
treatment and had culture conversion 
latest at month 11 (having had 2 
negative sputum cultures taken one 
month apart and remained culture 
negative since)
Denominator: Total number of MDR 
patients who started treatment in the 
cohort

58% 
(160/275)

2009 70% 2014 annual An annual figure will be reported in 
the last quarter of 2012.

nil

4.1.4 MDR TB patients who have 
completed the full course of MDR TB 
treatment regimen and have a 
negative sputum culture
Indicator Value: Percentage
Numerator: Number of MDR TB 
patients in a cohort who completed a 
course of MDR treatment and who fit 
the WHO criteria for cure or 
completed treatment 
Denominator: Total number of MDR 
patients who started treatment in the 
cohort

46% 
(93/201)

2008 70% 2014 annual An annual figure will be reported in 
the last quarter of 2012.

4.1 Improved 
treatment success 
of MDR





Technical Area
Result

Data Year Data Year Y2
5.1 Strengthened 
prevention of 
TB/HIV co-infection

5.1.2 Districts that are providing HIV 
prevention message at TB services
Indicator Value: Per cent
Numerator: Number of randomly-
selected districts, providing DOTS, 
which have a trained staff on HIV 
counselling.
Denominator: Total number of 
districts providing DOTS

50% 
(17/34)

2009 95% 2014 annual An annual figure will be reported in 
the last quarter of 2012.

nil

5.2 Improved 
diagnosis of 
TB/HIV co-infection

5.2.2 TB patients with known HIV 
status
Indicator Value: Per cent
Numerator: Total number of all TB 
patients registered over a given time 
period who were tested for HIV (after 
giving consent) during their TB 
treatment
Denominator: Total number of TB 
patients registered over the same 
given time period.

74% 
(9849/13

332)

2009 95% 2014 annual An annual figure will be reported in 
the last quarter of 2012.

nil

5.3 Improved 
treatment of 
TB/HIV co-infection

5.3.1 Registered HIV infected TB 
patients receiving ART during TB 
treatment
Indicator Value: Per cent
Numerator: All HIV-positive TB 
patients, registered over a given 
time period, who receive ART (are 
started on or continue previously 
initiated ART)
Denominator: All HIV-positive TB 
patients registered over the same 
given time period.

35% 
(1995/56

76)

2009 90% 2014 annual An annual figure will be reported in 
the last quarter of 2012.

the target is ambitious and 
may not be achieved since 
by mid-year the 
achievement was only just 
over 50%

Technical Area
Result

Data Year Data Year Y2

Challenges and Next 
Steps to Reach the Target

Challenges and Next 
Steps to Reach the Target

Outcome Indicators

Target

Baseline Target Highlights of the Quarter
6. Health Systems Strengthening

5. TB/HIV
Expected 
Outcomes

Outcome Indicators Baseline Highlights of the Quarter

Expected 
Outcomes



6.1.1 TB care and control strategic 
plan embedded within national health 
strategies, including quantifiable 
indicators and budget allocations
Indicator Value: Yes/No

Yes 2009 Yes 2014 Yes Each time a new project or proposal 
is considered, reference to the 
national strategic plan is made in 
order to ensure alignment.

nil

6.1.4 Local KNCV and NTLP staff 
provided continuous education to 
upgrade skills and knowledge
Indicator Value: Number
Level: National and regional
Source: KNCV quarterly report
Means of Verification:
Numerator: Number of staff 
attending local and international 
trainings/conferences/workshops
Denominator:Total number of NTLP 
staff

? 2009 ? 2014 annual Visit to The Hague by the CRO and 
finance manager.                                
Attending a WHO sponsored 
workshop (in Harare) by the CMO 
and M&E officer on grant 
implementation.               

Inadequate funding for 
international 
training/international 
conference attendance.

Technical Area
Result

Data Year Data Year Y2
7.2.1 National M&E plan is up-to-
date 
Indicator Value: Yes/No

No 2009 Yes 2014 Yes nil No challenges envisaged

7.2.2 NTP provides regular feedback 
from central to lower levels
Indicator Value: Per cent per quarter
Numerator: Number of quarterly 
feedback reports prepared and 
disseminated disaggregated by three 
levels.
Denominator: Total number of 
recipient units/facilities at each level

? 2009 100% 2014 annual  Individual program officers provide 
feedback to regions following 
targeted supervision.

Provision of quarterly 
feedback reports to the 
regions is not yet standard 
practise; more consistency is 
required in providing 
feedback to the 
regions/districts.

7.2.3 A data quality audit at central 
level has been conducted within the 
last 6 months
Indicator Value: Yes/No

No 2009 Yes 2014 Yes Planned data quality audits are not 
happening at the moment but 
regular zonal review meetings are 
being conducted and these provide 
a rich source of data quality 
improvements.

no challenges envisaged

6.1 Ensured that 
TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
commensurate 
domestic financing 
and supported by 
the engagement of 
partners

7.2 Improved 
capacity of NTPs to 
analyse and use 
quality data for 
management of 
the TB program

Expected 
Outcomes

Outcome Indicators Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Baseline Target
7. M&E, OR and Surveillance



7.3 Improved 
capacity of NTPs to 
perform 
operational 
research

7.3.1 OR studies completed and 
results incorporated into national 
policy/guidelines
Indicator Value: Number (of OR 
studies and instances reported 
separately)

0 2009 3 2014 annual 3 abstracts accepted at The UNION 
conference in Malaysia.

OR training course planned 
for the last quarter will 
provide a platform for 
possible publications from 
the abstracts.



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.1.1 Support development of National TB 
ACSM strategy

KNCV 23.773 75% Jun 2012 The groundwork into this process started with 
the TA visit by Netty Kemp during this quarter. 
A Log-frame for the strategy is developed and 
shared with regions and relevant NGOs for 
comments/inputs. Empowerment of the 
regions through structured trainings is planned 
for the last quarter of APA 2. A number of 
critical activities of the strategy will continue to 
be conducted in APA3

1.1.2 Support communication for Behavioural 
Impact (COMBI) including TB 
community Life-style Ambassador (LA) 
programme

KNCV 18.939 75% Sep 2012 Like in the previous two quarters, lifestyle 
Ambassadors conducted quarterly review 
meetings with support from TB CARE I in three 
regions this quarter.

1.1.3 Support World TB Day (WTBD) 
celebration

KNCV 16.894 100% Mar 2012 Commemorations of this year's WTBD were a 
huge success mainly because of the unique 
nature of the event; TB messages were spread 
through a "flash-mob" where professional and 
amateur dancers took to the streets and 
attracted the attention of many people before 
revealing their TB messages at the end. TB 
CARE I supported more than 90% of the 
budget for the main event in Windhoek.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Consolidate and expand support for 
Community-based TB Care (CBTBC) 
services in Erongo and Karas regions

KNCV 263.745 75% Sep 2012 On-going services in Erongo and Karas regions

1.2.2 Support TB control in congregate 
settings

KNCV 10.962 25% Sep 2012 A half-day meeting with officials and health 
workers of Prison services, the police and the 
army was facilitated by the NTLP. USAID/TB 
CARE I covered the costs of the meeting

1.2.3 International TA on TB control in 
congregate settings

KNCV 28.518 0% Sep 2012 This activity I cancelled after consultation with 
NTLP and Central Office as the groundwork to 
foster a strong working relationship with 
Ministry of Safety and Security is only 
restarted very recently.

Planned 
Completion 

1. Universal and Early Access

1.1 Increased 
demand for 
and use of high 
quality TB 
services and 
improve the 
satisfaction 
with TB 
services 
provided 
(Population/Pa
tient Centred 
Approach)

1.2 Increased 
quality of TB 
services 
delivered 
among all care 
providers 
(Supply)



1.2.4 Support Short-term technical assistance 
on general TB programme

KNCV 35.067 50% Jun 2012 Bert Schreuder and Marleen Heus visited 
Namibia to provide TA this quarter focusing on 
the impacts of declining USG resources for TB 
control in Namibia and options to mitigate the 
negative impact to TB CARE I/KNCV Namibia 
Office.

57%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Coordinate annual review meeting for 
TB-IC officers

KNCV 15.545 100% Apr 2012 This annual activity was conducted during this 
quarter. A total of 27 (20 females and 7 
males) health care workers attended the TBIC 
planning and review meeting.

3.2.2 Train TB-IC maintenance staff at 
selected DR-TB sites

KNCV 8.955 50% Sep 2012 Some training of TB IC focal persons during 
the annual review meeting partially addressed 
this. In the future, on-the-job training will be 
conducted during the supportive supervisory 
visits as well as through the assessment visits 
by the TBIC national focal point. 

75%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 International TA to review progress in 
PMDT

KNCV 17.511 0% Aug 2012 This will be conducted in the next quarter by 
Victor Ombeka.

4.1.2 Support annual national drug resistant 
TB review exercises 

KNCV 16.758 100% Mar 2012 The annual DR-TB review exercise was 
conducted this quarter. Main outcomes: Data 
verification and cleaning from all 13 regions, 
resulting in annual DR-TB report, final outcome 
for 2009. Update on the latest DR-TB guide 
was given to participants. 

4.1.3 Support the Tsumkwe ambulatory DR 
TB treatment project

KNCV 33.515 50% Sep 2012 This quarter, two national level staff visited 
Tsumkwe to provide support to the Ambulatory 
care project there. They also participated in a 
delayed World TB day commemorations.

Planned 
Completion 

Planned 
Completion 

3. Infection Control

4. PMDT

3.2 Scaled-up 
implementatio
n of TB-IC 
strategies

1.2 Increased 
quality of TB 
services 
delivered 
among all care 
providers 
(Supply)

4.1 Improved 
treatment 
success of 
MDR



4.1.4 Organize Annual International PMDT 
training course.

KNCV 80.707 100% Jun 2012 An International course on clinical 
management of DR TB was held this quarter 
19 (8 females and 11 males) attended the 
course. The Union faculty members, Prof Jose 
Caminero and Dr Anna Scardgli facilitated the 
training.

4.1.5 Design and implement tailor-made 
PMDT interventions in Kavango, Rundu 
and Ohangwena regions

KNCV 16.703 0% Sep 2012 Plans are already discussed with NTLP to move 
this activity forward with funds for the activity 
beefed-up under APA 2 Modification Tracker.

50%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.1.1 International TA on TB/HIV 
collaboration

KNCV 31.308 0% Sep 2012 To be conducted in September 2012 by 2 
consultants from The Union - Drs Paula 
Fujiwara and Riitta Dlodlo - both of which took 
part in the TB/HIV training in Namibia IN MID-
2011 under APA 1.

5.1.2 Consolidate TB/HIV PPM initiatives 
through support to Namibia Business 
Coalition on HIV/AIDS (NABCOA)

KNCV 28.104 25% Sep 2012 A meeting with NABCOA is planned for next 
quarter to expedite this activity.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.2.1 Strengthen awareness of TB/HIV issues 
among clinicians

KNCV 5.788 75% Sep 2012 TB CARE I supported the HIV clinicians 
meeting in which facilitators from The Union 
led discussion on TB and HIV. A total of 15 
doctors (4 females and 11 males) attended.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.3 Improved 
treatment of 
TB/HIV co-
infection

5.3.1 Maintain the TB/HIV technical working 
group (TWG) at National level

KNCV 3.909 50% Sep 2012 Several TWG meetings which targeted TB/HIV 
OGAC proposal were held this quarter.

38%

Planned 
Completion 

Planned 
Completion 

5. TB/HIV

6. Health Systems Strengthening

4.1 Improved 
treatment 
success of 
MDR

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.1.1 Conduct quarterly TB National Steering 
Committee (NSC) meeting

KNCV 5.212 75% Sep 2012 The quarterly NSC meetings are conducted as 
scheduled.

6.1.2 Hold annual district TB and Leprosy 
Coordinators' (DTLC) Forum

KNCV 25.545 100% Mar 2012 This annual event was attended by 
representatives from all 13 regions and was a 
huge success as DR-TB data was verified 
cleaned and updated. 42 (33 females and 9 
males) participants attended the review 
meeting.

6.1.3 Improve skills and knowledge of local 
staff on TB control programme (general 
and specialized)

KNCV 4.950 75% Sep 2012 Curriculum review was held for the TB. TB 
guidelines were also reviewed this quarter.

6.1.4 Annual TA on HRD KNCV 15.633 50% Jun 2012 TA from Marleen Heus on HRH, TA plans, 
training plans done this quarter.

6.1.5 Annual visit to the Hague by local office 
management 

KNCV 10.184 100% Jun 2012 The CRO and Senior Finance Officer attended 
the International Meeting week and Finance 
Meeting, respectively.

6.1.6 Support skills improvement for MoHSS 
and NTLP staff

KNCV 31.924 75% Sep 2012 Some staff at national level will be supported 
to attend The Union conference in Malaysia. 
The TBIC focal point will be supported to 
receive training on Engineering modifications 
at Harvard next quarter.

79%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 Support zonal quarterly TB and Leprosy 
Review Meetings

KNCV 121.212 75% Sep 2012 All 5 planned zonal review meetings were held 
this quarter.

7.2.2 Support supportive supervisory visits at 
national and regional levels (including 
data quality review)

KNCV 6.667 75% Sep 2012 TA to zonal review meetings was provided 
through financial support from TB CARE I. 
Active involvement of TB CARE I in planning 
the annual supportive supervision is on-going.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 

6.1 Ensured 
that TB control 
is embedded 
as a priority 
within the 
national health 
strategies and 
plans, with 
commensurate 
domestic 
financing and 
supported by 
the 
engagement of 
partners

7.2 Improved 
capacity of 
NTPs to 
analyse and 
use quality 
data for 
management 
of the TB 
program

7. M&E, OR and Surveillance



7.3.1 Organize OR training for NTLP staff KNCV 49.062 25% Sep 2012 An OR training course is planned for the last 
quarter of APA2; groundwork for the training in 
progress. Ellen Mitchell will facilitate the 
course.

7.3.2 Support NTLP staff to develop and 
present operational research

KNCV 4.268 75% Sep 2012 Three of the seven submitted abstracts were 
accepted at The Union conference. Follow-up 
manuscript writing workshop is planned for 
APA3

63%

7.3 Improved 
capacity of 
NTPs to 
perform 
operational 
research



Quarterly MDR-TB Report

Country Namibia Period

MDR TB cases diagnosed and put on treatment in country(1)

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 222 (2) 222(2)

Jan-Sep 2011 157 (3) 157(3)

Oct-Dec 2011 41 41
Total 2011 198 198

Jan-Mar 2012 34 34
Apr-Jun 2012 32 32

To date in 2012 (4) 66 66

(2) Eight out of the total 222 MDR-TB cases are XDR-TB cases

(3) Two out of the total 157 cases are XDR-TB cases.

April-June 2012

(1) The electornic laboratory R&R/data system doesn't capture information based on new and old 
cases; it only captures number of samples tested; NTLP working with NIP, CDC and KNCV to address 
the issue

(4) Although confirmed MDR cases were 66, more unconfirmed patients where put on treatment for MDR TB, including 
14 polyresistant cases and 55 without confirmatory DST results



Quarterly GeneXpert Report

Country Namibia Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Jun 2012 Cumulative Total

# GeneXpert Instruments 0 0 0 0
# Cartridges 0 0 0 0

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

1                
2                
3                
4                
5                
6                
7
8

April-June 2012

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

Procured

     
     
     
     

Partner/ Implementing Organization; 
Additional Comments

     
     
     
     



Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

1                
2                
3                
4                
5                

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

Comments



Quarterly Photos (as well as tables, charts and other relevant materials)

Tsumkwe: Members of the Tsumkwe constituency marching to the World TB Day commemoration venue in 
Tsumkwe, Picture by Penny Uukunde (ACSM Technical Expert, NTLP)



San children performing a play at the WTBD commemorations in Tsumkwe; Picture by Penny Uukunde (ACSM 
Technical Expert, NTLP)



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID 
numbers 

(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Dispositio
n date (8)

Title held by 
(9)

Insurance Policy 
#

HP Hard DriveIntel Core 
2 Duo DC 7800 CMT C2D 
E4600 2.4 GHz 160 GB, 

CZC8132QPR 11-jun-08 7.999,00
1.199,85

FAA GOOD D Shaduka
WK CMA 4020232

HP L1710 17 LCD Monitor CND8110Z75 11-jun-08 2.199,00
329,85

FAA GOOD D Shaduka
WK CMA 4020232

HP Color LaserJet 2600n 
Printer SCNHW6DC6RF

10-jul-07 3.316,00
497,40

FAA GOOD D Shaduka
WK CMA 4020232

HP Laptop 6820sIntel 
Core 2Duo T7250 2048 
MB DDRII 

CNU81025Y 23-mei-08 10.086,09
1.512,91

T/A GOOD Omer Ahmed 
Omer WK CMA 4020232

Freecom 160GB external 
Drive + USB Cable

8041300414 21-jun-08 1.074,59
161,19

T/A GOOD Omer Ahmed 
Omer WK CMA 4020232

Freecom 250G external 
Drive + USB Cable

7491301014 21-jun-08 1.264,25
189,64

FAM GOOD Victoria/Office
WK CMA 4020232

Freecom 250G external 
Drive + USB Cable

7491300902 21-jun-08 1.264,25
189,64

FAM GOOD A Zezai
WK CMA 4020232

HP Laser Jet Printer- P 
1505 23ppm, 2MB RAM, 
USB Cable

CNC K109888 15-apr-08 1.826,09
273,91

C/O GOOD N. Ruswa
WK CMA 4020232

HP 6313 Office Jet 4-in- 1 CN 7CJFV3P1 23-mei-08 1.564,35
234,65

DIR GOOD O. Omer
WK CMA 4020232

HP Laptop 6820sIntel 
Core 2Duo T7250 2048 
MB DDRII 

CNU8140C41 23-mei-08 10.086,09
1.512,91

DIR GOOD P Dhliwayo/Office
WK CMA 4020232

External Hard Drive 80GN 2.5 HDD, 5600 rpm3LF3T6Q1
16-mrt-07 1.308,70

196,31
DIR GOOD P Dhliwayo/Office

WK CMA 4020232
HP Notebook NC6320 
with Targus Notepack 
Carry bag Nylon

CNU6422BH0 25-jan-07 11.658,23
1.748,73

CMO GOOD P Uukunde
WK CMA 4020232

3G HUAWEI Broadband 
Device (USB)

E01AB10790405877 1.999,00
299,85

PMO GOOD F. MAVHUNGA
WK CMA 4020232

Logitech notebook 
cordless keyboard

31-jul-08 607,83
91,17

FAM GOOD Romandi
WK CMA 4020232

Cordless Desktop s510 
stand

31-jul-08 607,83
91,17

FAM GOOD Romandi
WK CMA 4020232

2 X HP Laserjet M1120 - N$1499.95 each
5-nov-08 2.999,90

449,99
PMO GOOD F. MAVHUNGA

WK CMA 4020232
3 X Skype headsets- N$199.95 each 

5-nov-08 599,85
89,98

G/O GOOD
WK CMA 4020232

1 X Laptop backpack
5-nov-08 900,80

135,12
DIR GOOD Dr. 

Dhliwayo/office WK CMA 4020232
4 X 74 cm Logic TV - N$2309.00 each

13-nov-08 9.236,00
1.385,40

GOOD
WK CMA 4020232

1 X LG DVD/VCR player
13-nov-08 1.589,00

238,35
GOOD

WK CMA 4020232
1 X HP Notebook 6730 SNU9122G6X 9-jun-09 13.217,39 1.982,61 GOOD WK CMA 4020232
1 x 320 GB External haddrive126807232 20-apr-09 1.690,00 253,50 GOOD Dr. 

Dhliwayo/office
WK CMA 4020232

Skype head phones 20-apr-09 300,00 45,00 GOOD Romandi WK CMA 4020232
HP Laserjet M1120 SCNE888XGCP 28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet M1120 SCNE8890JHL 28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70224 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70227 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC5G01748 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YSB 26-2-2009 14.926,89 2.239,03 GOOD DR. ZEZAI WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YST 26-2-2009 14.926,89 2.239,03 GOOD DR. RUSWA WK CMA 4020232
1 X Laptop backpack 19-feb-09 764,96 114,74 FAM GOOD Victoria Gava WK CMA 4020232
HP Laserjet M1319F 25-feb-09 2.608,65 391,30 GOOD WK CMA 4020232
2 X Toshiba HDD PA4094E - 1HFO2-okt-09 1.956,00 293,40 GOOD Victoria Gava WK CMA 4020232
HP 4510s Notebook CNU 9359GS9 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9359GDG 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU92429G9 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9242885 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
Acer Projector EYJ880100192400 C2759012-okt-09 5.847,00 877,05 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN1780318659 5.629,95 844,49 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN2050420535 5.629,95 844,49 GOOD NTCP WK CMA 4020232
HP Laserjet M1132 SCNB9B4F00C 8-jul-10 1.950,00 292,50 GOOD ALEXINAH NTCP WK CMA 4020232
Samsung SF 375 TP Fax machineTBA 17-aug-10 1.097,00 164,55 GOOD WK CMA 4020232
HP Pavilion Notebook 6080E15CH1120QV7 13-mei-11 10.999,90 1.649,99 GOOD D. Matsi WK CMA 4020232
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HP Pavilion Notebook 6080E15CH1120QUX 13-mei-11 10.999,90 1.649,99 GOOD R. Heymann WK CMA 4020232
HP Pavilion Notebook 6080E15CH1120QTY 13-mei-11 10.999,90 1.649,99 GOOD Dr. Omer WK CMA 4020232
HP Pavilion Notebook 6080E1TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Ruswa WK CMA 4020232
HP Pavilion Notebook 6080E1TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Zezai WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD578071 8-mei-08 1.270,00 190,50 FAA GOOD D Shaduka WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD57A095 8-mei-08 1.270,00 190,50 T/A GOOD Omer Ahmed 
Omer WK CMA 4020232

Aristel digital DV Serial 
Telephone

SGD581065 8-mei-08 1.270,00 190,50 G/O GOOD Hans/ Loide WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD582005 8-mei-08 1.270,00 190,50 MEO GOOD Abbas Zezai WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD581068 8-mei-08 1.270,00 190,50 C/O GOOD N. Ruswa WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD577R06 8-mei-08 1.270,00 190,50 DIR GOOD O. Omer WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD578062 8-mei-08 1.270,00 190,50 DPM G  Platt WK CMA 4020232

Cybershot Camera Sony 
with Memory Stick Pro 
duo Lexar 1 GB and 
Rechargable batteries

S01- 5445607 20-mei-07 5.579,95

836,99

CMO GOOD P Uukunde

WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD582002 8-mei-08 1.270,00 190,50 TME GOOD Mavis/ Dalleen WK CMA 4020232
Epson EMP S4 Projector  
1800lm 

J3WG655441F 25-jan-07 5.571,82
835,77

TME GOOD Mavis/ Dalleen
WK CMA 4020232

Aristel digital DV Serial 
Telephone

SGD578060 8-mei-08 1.270,00 190,50 TOC GOOD P Uukunde WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD57C003 8-mei-08 1.270,00 190,50 PMO GOOD Mavhunga WK CMA 4020232
Brother T18R Labeling 
Machine

3028980001 21-apr-08 1.428,00
214,20

OER GOOD
WK CMA 4020232

Rexel Shredder V25 
Cross cut

1605050455 21-apr-08 830,43
124,56

OER GOOD
WK CMA 4020232

Acer PD323 Projector 
Adv. DLP Zoom XGA 
1024x 768

EY3501001748
002025910

11-jun-08 9.499,00
1.424,85

OER GOOD
WK CMA 4020232

Rexel Binding Machine 
CB 356

TI03485P 29-apr-08 3.004,35
450,65

OER GOOD
WK CMA 4020232

DV38 PABX system 18-jul-08 66.718,92 10.007,84 G/O GOOD WK CMA 4020232
Bizhub 350 copier 
machine, network printer

22-jul-08 48.879,25
7.331,89

G/O GOOD
WK CMA 4020232

Pedestal fan with remote a control 4-nov-08 319,95 47,99 FAM GOOD Romandi WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room A1 WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room L5 WK CMA 4020232
Jerry can for petrol for 
N23544W

N/A 16-jul-10 229,00
34,35

GOOD
WK CMA 4020232

Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

FAA GOOD D Shaduka
WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Cherry

31-mrt-08 1.081,52
162,23

FAA GOOD D Shaduka
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Concept High Cupboard 
1650mm- Cherry

31-mrt-08 3.255,00 488,25 FAA GOOD D Shaduka WK CMA 4020232
Flip Chart Stand 8-apr-08 0,00 GOOD WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

T/A GOOD Omer Ahmed 
Omer WK CMA 4020232

Concept High Cupboard 
1650mm- Cherry

31-mrt-08 3.255,00 488,25 T/A GOOD Omer Ahmed 
Omer WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Cherry

20-jun-08 1.081,52
162,23

FAA GOOD Omer Ahmed 
Omer WK CMA 4020232

Tempo Desk 1200X750 7-mei-08 1.207,00 181,05 G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual 
Chair Black

7-mei-08 970,00 145,50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Tempo Desk 1200X750 7-mei-08 1.207,00 181,05 G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual 
Chair Black

7-mei-08 970,00 145,50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Beech 5 Tier Storage Unit 
890x1760 two doors 
lockable

11-sep-07 1.265,00
189,75

G/O GOOD Loide/Hans
WK CMA 4020232

Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

FAM GOOD Romandi
WK CMA 4020232



Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Cherry

31-mrt-08 1.081,52
162,23

FAM GOOD Romandi
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 FAM GOOD Romandi WK CMA 4020232
Concept High Cupboard 
1650mm- Cherry

31-mrt-08 3.255,00 488,25 FAM GOOD Romandi WK CMA 4020232
Concept High Sliding 
Door Credenza 856mm 
Cherry

20-jun-08 2.251,20
337,68

FAM GOOD Romandi
WK CMA 4020232

Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

MEO GOOD Abbas Zezai
WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Cherry

31-mrt-08 1.081,52
162,23

MEO GOOD Abbas Zezai
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 MEO GOOD Abbas Zezai WK CMA 4020232
Concept High Cupboard 
1650mm- Cherry

31-mrt-08 3.255,00 488,25 MEO GOOD Abbas Zezai WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

C/O GOOD
WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Cherry

31-mrt-08 1.081,52
162,23

C/O GOOD
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 C/O GOOD WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 C/O GOOD WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 C/O GOOD WK CMA 4020232
Concept High Cupboard 
1650mm

31-mrt-08 3.255,00 488,25 C/O GOOD WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

DIR GOOD O. Omer
WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Cherry

31-mrt-08 1.081,52
162,23

DIR GOOD O. Omer
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 DIR GOOD O. Omer WK CMA 4020232
Concept High Cupboard 
1650mm- Cherry

31-mrt-08 3.255,00 488,25 DIR GOOD O. Omer WK CMA 4020232
Fire proof Safe SN122134 17-jun-08 10.382,10 1.557,32 DIR GOOD O. Omer WK CMA 4020232
Concept High Sliding 
Door Credenza 856mm 
Cherry

20-jun-08 2.251,20
337,68

DIR GOOD O. Omer
WK CMA 4020232

Matrix Dinner Glass 
Dinner Table 

21-apr-08 1.629,00 244,35 KIT1 GOOD Kitchen WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Maple

31-mrt-08 1.081,52
162,23

DPM G Platt
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 DPM G Platt WK CMA 4020232
Concept High Cupboard 
1650mm- Maple

31-mrt-08 3.255,00 488,25 DPM G Platt WK CMA 4020232
Focus 1500x 1500mm 
Workstation with 
Aluminium Legs and 
Modesty Panel  LH Maple

31-mrt-08 4.343,00

651,45

CMO P Uukunde

WK CMA 4020232
Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 CMO P Uukunde WK CMA 4020232



Desk High Pedestal for 
Focus 1500x 1500 
workstation Maple

20-jun-08 1.493,75
224,06

CMO P Uukunde
WK CMA 4020232

Focus 1500x 1500mm 
Workstation with 
Aluminium Legs and 
Modesty Panel  LH Maple

31-mrt-08 4.343,00

651,45

TOC P Uukunde

WK CMA 4020232
Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 TOC P Uukunde WK CMA 4020232
Desk High Pedestal for 
Focus 1500x 1500 
workstation Maple

20-jun-08 1.493,75
224,06

TOC P Uukunde
WK CMA 4020232

Concept Cluster Desk 
1650x1650mm- RH 
Maple

31-mrt-08 2.168,00
325,20

TME M&E clerk
WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Maple

31-mrt-08 1.081,52
162,23

TME M&E clerk
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Concept High Cupboard 
1650mm- Maple

31-mrt-08 3.255,00 488,25 TME M&E clerk WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Maple

31-mrt-08 2.168,00
325,20

TME M&E clerk
WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Maple

31-mrt-08 1.081,52
162,23

TME M&E clerk
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Concept High Cupboard 
1650mm- Maple

31-mrt-08 3.255,00
488,25

TME M&E clerk
WK CMA 4020232

Concept Cluster Desk 
1650x1650mm- RH 
Maple

31-mrt-08 2.168,00
325,20

PMO Mavhunga
WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Maple

31-mrt-08 1.081,52
162,23

PMO Mavhunga
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-mrt-08 1.760,00 264,00 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black 
Leather 

31-mrt-08 1.346,00 201,90 PMO Mavhunga WK CMA 4020232
Concept High Cupboard 
1650mm- Maple

31-mrt-08 3.255,00
488,25

PMO Mavhunga
WK CMA 4020232

Kyla Managers desk 
2100x1000 RH

14-jul-08 3.087,52
463,13

NTLP
WK CMA 4020232

Kyla Extension Top 
1400x650mm Maple

14-jul-08 759,00
113,85

NTLP
WK CMA 4020232

Kyla Pendenza 1250mm 
2 drawer 1 Filer maple

14-jul-08 5.280,80
792,12

NTLP
WK CMA 4020232

Kyla Round Boardroom 
table

14-jul-08 1.976,16
296,42

NTLP
WK CMA 4020232

Kyla Hinge Door Combi 
Cabinet

14-jul-08 19.904,20
2.985,63 WK CMA 4020232

Alloy frames for Namibia 
almanac country maps

14-jul-08 3.881,25
582,19

G/O KNCV/Office
WK CMA 4020232

Kyla Elliptical boardromm 
table 4400x1800mm

16-jul-08 13.627,04
2.044,06

BRM KNCV/Office
WK CMA 4020232

Concept cluster desk 
1650x1650mm RH Maple

31-jul-08 1.734,40
260,16

NTLP
WK CMA 4020232

Concept cluster desk 
1650x1650mm RH Maple

31-jul-08 1.734,40
260,16

NTLP
WK CMA 4020232

Concept 3 Drawer Mobile 
Pedestal lockable with 
pen tray- Maple

31-jul-08 1.081,52
162,23

NTLP
WK CMA 4020232

Gollum High Back Black 
Leather Chair

31-jul-08 0,00 NTLP WK CMA 4020232



Gollum High Back Black 
Leather Chair

31-jul-08 0,00 NTLP WK CMA 4020232
Concept round 
conference table 1200 
Maple

13-aug-08 2.003,76
300,56

NTLP
WK CMA 4020232

Genesis Conference table 
1200DIA

6-aug-08 2.249,22
337,38

NTLP
WK CMA 4020232

Concept high cupboard 22-Mar-10 2.995,00 449,25 NTLP WK CMA 4020232
Samsung Microwave 28L 22-Jun-10 1.199,00 179,85 KIT1 Kkitchen WK CMA 4020232
Crendenza 29-Apr-10 3.395,72 509,36 FAM Romandi WK CMA 4020232
Concept Round conference table 1200 Cherry9-Jul-10 2.295,01 344,25 FAM Romandi WK CMA 4020232
Express Bookcase 5 Tier 3-okt-11 1.747,17 262,08 FAA Demetria WK CMA 4020232
Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71 MEO A. Zezai WK CMA 4020232
Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71 T/A N. Ruswa WK CMA 4020232
Express Bookcase 2 Tier 3-okt-11 890,82 133,62 DIR O. Omer WK CMA 4020232
Microsoft Office Volume 
Licencing (2)

43958385 11-jun-08 1.041,74
156,26

OER KNCV/SAFE
WK CMA 4020232

Microsoft Office Volume 
Licencing (1)

44033880 11-jun-08 520,87
78,13

OER KNCV/SAFE
WK CMA 4020232

Quickbooks accounting 
software

16-mei-08
1.735,61 260,34

OER KNCV/FAM
WK CMA 4020232

VIP Payroll Software 
Classic 2.7a

8-mei-08 1.877,00 281,55 OER KNCV/FAM WK CMA 4020232
Reference manager v12 - 
5 user

A62129000182 14-jul-09 13.995,00 2.099,25 G/O KNCV/M&E WK CMA 4020232
Windows 7 Professional 7KC-00043/IC 20-jul-11 4.088,25 613,24 G/O KNCV WK CMA 4020232
Microsoft officeProPlus 201079P-03527/IC 20-jul-11 3.715,65 557,35 G/O KNCV WK CMA 4020232
HP OfficeJET Printer CN130212GR 28-sep-11 1.399,95 209,99 T/A GOOD Ruswa WK CMA 4020232
HP OfficeJET Printer CN130212NG 28-sep-11 1.399,95 209,99 MEO GOOD Zezai WK CMA 4020232
HP OfficeJET Printer CN0951308J 28-sep-11 1.399,95 209,99 FAM GOOD Romandi WK CMA 4020232
HP OfficeJET Printer CN130212HH 28-sep-11 1.399,95 209,99 D/O GOOD O. Omer WK CMA 4020232
HP Desktop XT312EA1 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA2 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA3 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA4 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA5 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA1 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA2 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA3 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA4 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA1 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA2 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA3 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA1 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA2 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA3 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA4 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA5 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232

TWO VEHICLES

Purchase Date Description Registration no Chasis Supplier Purchase 
order no.

 Purchase 
Amount 

(excl VAT) 
in NAD 

Location  Remarks/Status 

10-okt-06
2006 Toyota Hilux 
2.7P RB DC White N23544W

Chassis # 
AHTEX39G50700439
5 Ritters Toyota MSH      254.750,30 

KNCV OFFICE- 
WHK GOOD

Sep 29, 06

Toyota D/Cab MD 
Elite 2006 Canopy 
with front slider N23544W

Airite 
Canopies MSH      8.050,00 

KNCV OFFICE- 
WHK GOOD

7-apr-08 2007 Ford Focus 2.0 N126431W Contronl # 5001064TZ13Novel Ford KNCV 201.762,15       
KNCV OFFICE- 
WHK GOOD


